COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 26/ 2011

ESTI MATE SUMVARY 09:53: 24
CONTI D: C17669 ESTI MATE NO 0008 PROG SPEC YR 2005
PCN: 17669- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 93.0 DAYS TI VE ALLOW 100 WORK DAYS
BRI DGE OVER TURKEY CREEK ( FASTER) PERCENT TI ME: 93.00 ORI G TI ME ALLOW 100 WORK DAYS
PRQJECT NO. FBR 069A- 026
BRI DGE OVER TURKEY CREEK ( FASTER)
NAMVE OF RQAD: 069A
PRQIECT COUNTI ES: HUERFANO
CONTRACTOR:
THE WALSENBURG SAND AND GRAVEL COVPANY PAY PERI OD ENDI NG 04/ 22/ 2011 DATE TI ME STARTED 06/ 22/2010
P.O DRAVER 352 DATE LET 03/ 18/ 2010 DATE WORK BEGAN
DATE AWARDED 03/ 24/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 27/ 2010 DATE ACCEPTED
WAL SENBURG CO 81089 719- 738-1883 DATE NOTI CE TO PROCEED 06/ 22/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,015, 837.00 PARTI Cl PATING $ 1,255, 411. 43 $ 92, 654. 73
AWARD PROJECT AM: $  1,837,111.00 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 62. 28% TOTAL EARNI NGS 1, 255, 411. 43 92, 654.73
FUNDS AVAI LABLE: $ 760, 425. 57 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 1, 255, 411. 43 92, 654. 73
TOTAL CLAI VB $ 0. 00 RETAI NAGE -27,556. 67 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1,227, 854. 76 92, 654. 73
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1,227, 854. 76 92, 654. 73
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 92, 654. 73

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17669 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 17669- BI D ESTI MATE RUN 04/ 26/ 2011
PRQIECT FBR 069A- 026 ESTI MATE NO 0008 09: 53: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201- 00001 C earing and G ubbing 5. 800 5. 800
ACRE 0. 000 0. 00
1, 200. 00000 5. 800 6, 960. 00
0010 202-00010 Renoval of Tree 15. 000 15. 000
EACH 0. 000 0. 00
500. 00000 15. 000 7,500. 00
0015 202-00090 *Renoval of Delineator 21.000 0. 000
EACH 0. 000 0. 00
6. 50000 0. 000 0.00
0020 202-00810 Renoval of Gound Sign 8. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0.00
0025 202-01000 *Renoval of Fence 3, 088. 000 2,025. 000
LF 0. 000 0. 00
0. 65000 2,025. 000 1, 316. 25
0030 202-01130 *Renoval of CGuardrail Type 3 225. 000 0. 000
LF 0. 000 0. 00
1.10000 0. 000 0. 00
0035 202- 01300 *Renoval of End Anchorage 4.000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0.00
0040 202-05026  Sawi ng Asphalt Material (6 Inch) 56. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0045 202-07000  Chliterate O d Road 1. 000 0. 000
LS 0. 000 0. 00
25, 000. 00000 0. 000 0.00
0050 203- 00060 Enbanknent Material (Conplete In Place) 38, 443. 000 32, 493. 000
cY 5, 950. 000 38, 675. 00
6. 50000 38, 443. 000 249, 879. 50
0055 203- 00062 Enbanknent Material (Conplete In Place) (Special) 7,031. 000 3, 724.000
CcY 1, 682. 000 11, 774.00

7.00000 5, 406. 000 37,842.00



CONTI D C17669 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17669- Bl D ESTI MATE RUN 04/ 26/ 2011
PRQJECT: FBR 069A- 026 ESTI MATE NO 0008 09: 53: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01500 Bl adi ng 50. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0065 203-01622 Sweepi ng (Wth Pickup Broon 40. 000 24.000
HOUR 4.000 260. 00
65. 00000 28. 000 1, 820. 00
0070 207-00205 Topsoi | 2,500. 000 0. 000
(924 0. 000 0. 00
12. 00000 0. 000 0. 00
0075 208-00002 *Erosion Log (12 Inch) 600. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0080 208-00011 *Erosion Bales (Wed Free) 50. 000 0. 000
EACH 0. 000 0. 00
17. 00000 0. 000 0.00
0085 208-00020 *Silt Fence 5, 600. 000 2,068. 000
LF 0. 000 0. 00
1. 10000 2,068. 000 2,274.80
0090 208-00045 *Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0095 208- 00070 *Stabilized Construction Entrance 3. 000 3. 000
EACH 0. 000 0. 00
1, 000. 00000 3. 000 3, 000. 00
0100 208-00103 Renoval and Di sposal of Sedinment (Labor) 80. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0105 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 80. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0110 208-00205 Er osi on Control Supervisor 250. 000 91. 000
HOUR 19. 000 570. 00
30. 00000 110. 000 3, 300. 00



CONTI D C17669 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17669- BI D ESTI MATE RUN 04/ 26/ 2011
PRQIECT: FBR 069A- 026 ESTI MATE NO 0008 09: 53: 24
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 212-00006 *Seedi ng (Native) 10. 000 0. 000
ACRE 0. 000 0. 00
320. 00000 0. 000 0. 00
0120 212-00032 *Soi | Condi tioning 10. 000 0. 000
ACRE 0. 000 0. 00
700. 00000 0. 000 0. 00
0125 213-00002  *Muil ching (Weed Free Hay) 10. 000 0. 000
ACRE 0. 000 0. 00
350. 00000 0. 000 0. 00
0130 213-00061 *Mil ch Tacki fier 2, 000. 000 0. 000
LB 0. 000 0. 00
1. 55000 0. 000 0. 00
0135 213-00100 *Soi | Bi nder 3. 000 3. 000
ACRE 0. 000 0. 00
800. 00000 3. 000 2,400. 00
0140 214-00215 Deci duous Tree (1.5 Inch Caliper) 10. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0145 214-00350 Deci duous Shrub (5 Gall on Cont ai ner) 14. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0150 214-01010 Brush Layer Cutting 170. 000 0. 000
EACH 0. 000 0. 00
3. 00000 0. 000 0. 00
0155 216- 00041 Soi | Retention Blanket (Straw Coconut) 2, 300. 000 0. 000
SY 0. 000 0. 00
2.10000 0. 000 0. 00
0160 304- 06000 Aggregate Base Course (Cl ass 6) 3, 156. 000 0. 000
TON 0. 000 0. 00
18. 00000 0. 000 0. 00
0165 403-00720 Hot M x Asphalt (Patching) (Asphalt) 50. 000 0. 000
TON 0. 000 0. 00

150. 00000 0. 000 0. 00



CONTI D C17669 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17669- Bl D ESTI MATE RUN 04/ 26/ 2011
PRQJECT: FBR 069A- 026 ESTI MATE NO 0008 09: 53: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 403-34751  Hot M x Asphalt (G ading SX) (75) (PG 64-28) 2, 440. 000 0. 000
TON 0. 000 0. 00
85. 00000 0. 000 0. 00
0175 411-10255 Enulsified Asphalt (Sl ow Setting) 2, 218. 000 0. 000
GAL 0. 000 0. 00
2. 00000 0. 000 0. 00
0180 420-00112 Ceotextile (Drainage) (dass 1) 1, 309. 000 1, 309. 000
SY 0. 000 0. 00
2. 00000 1, 309. 000 2,618. 00
0185 506-00212 Riprap (12 Inch) 655. 000 655. 000
CY 0. 000 0. 00
120. 00000 655. 000 78, 600. 00
0190 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 300. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0195 606-01370 *Transition Type 3G 4. 000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0200 606-02003 *End Anchorage (Nonfl ared) 4. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0205 607-00010 *Corner and Line Brace Post 18. 000 10. 000
EACH 0. 000 0. 00
250. 00000 10. 000 2,500. 00
0210 607-01000 *Fence Barbed Wre with Metal Posts 3, 261. 000 2,025. 000
LF 0. 000 0. 00
1. 30000 2,025. 000 2,632.50
0215 607-11580 *Fence (Tenporary) 500. 000 293. 000
LF 0. 000 0. 00
3. 00000 293. 000 879. 00
0220 607-60116 *16 Foot Cate 3. 000 1. 000
EACH 0. 000 0. 00
510. 00000 1. 000 510. 00



CONTI D C17669 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17669- BI D ESTI MATE RUN 04/ 26/ 2011
PRQIECT: FBR 069A- 026 ESTI MATE NO 0008 09: 53: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 612-00001  *Delineator (Type I) 25. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00
0230 612-00002  *Delineator (Type I1) 17. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00
0235 612-00003 Delineator (Type I11) 6. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0240 614-00011 Sign Panel (Qass I) 3. 750 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0245 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 1. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0250 625- 00000 *Construction Surveying 1. 000 0. 810
LS 0.110 1, 430. 00
13, 000. 00000 0. 920 11, 960. 00
0255 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
130, 000. 00000 1. 000 130, 000. 00
0260 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0265 627-00005 *Epoxy Pavement Mar ki ng 36. 000 0. 000
GAL 0. 000 0. 00
70. 00000 0. 000 0. 00
0270 630- 00000 *Fl aggi ng 1, 800. 000 34. 000
HOUR 0. 000 0. 00
20. 00000 34. 000 680. 00
0275 630- 00007 *Traffic Control Inspection 120. 000 120. 000
DAY 0. 000 0. 00
95. 00000 120. 000 11, 400. 00



CONTI D C17669 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 17669- BI D ESTI MATE RUN 04/ 26/ 2011
PRQIECT: FBR 069A- 026 ESTI MATE NO 0008 09: 53: 24
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-00012 *Traffic Control Managenent 30. 000 7.000
DAY 0. 000 0. 00
475. 00000 7.000 3,325.00
0285 630-80002 *Fl ashi ng Beacon (Sol ar) 4.000 2.000
EACH 0. 000 0. 00
210. 00000 2.000 420. 00
0290 630-80336 *Barricade (Type 3 MB) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0295 630-80341 *Construction Traffic Sign (Panel Size A) 8. 000 1. 000
EACH 0. 000 0. 00
21. 00000 1. 000 21.00
0300 630- 80342 *Construction Traffic Sign (Panel Size B) 22.000 5. 000
EACH 0. 000 0. 00
32. 00000 5. 000 160. 00
0305 630-80343 *Construction Traffic Sign (Panel Size O 16. 000 2. 000
EACH 0. 000 0. 00
42. 00000 2.000 84. 00
0310 630-80344 *Construction Traffic Sign (Special) 64. 000 16. 000
SF 0. 000 0. 00
16. 00000 16. 000 256. 00
0315 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
3, 200. 00000 1. 000 3, 200. 00
0320 630- 80360 *Drum Channel i zi ng Devi ce 30. 000 15. 000
EACH 0. 000 0. 00
11. 00000 15. 000 165. 00
0325 630- 80380 *Traffic Cone 100. 000 12. 000
EACH 0. 000 0. 00
5. 25000 12. 000 63. 00
0330 700-70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C17669 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 17669- BI D ESTI MATE RUN 04/ 26/ 2011
PRQIECT: FBR 069A- 026 ESTI MATE NO 0008 09: 53: 24
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70016 F/ A Fuel Cost Adjustnent 5, 000. 000 443. 650
F A 145. 730 145.73
1. 00000 589. 380 589. 38
0345 700- 70018 F/ A Roadway Snoot hness | ncentive 3, 700. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70019 F/ A Asphalt Cenent Cost Adjustnent 10, 600. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0355 700-70021 F/ A On-The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0.00
0360 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0365 700-70025 F/A Quality Incentive Payment 6, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70028 F/ A ESB Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0375 700-70380 F/ A Erosion Control 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0465 625- 00001 Construction Surveying (Hourly) added survey work 35. 500 35. 500
HOUR 0. 000 0. 00

100. 00000 35. 500 3, 550. 00



CONTI D C17669 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 17669- Bl D ESTI MATE RUN 04/ 26/ 2011
PRQJECT: FBR 069A- 026 ESTI MATE NO 0008 09: 53: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0470 630-80370 Concrete Barrier (Tenmporary) Type 7 barrier along cut 756. 000 378. 000
LF 0. 000 0. 00
29. 00000 378. 000 10, 962. 00
CAT 0200 CURRENT AMI  $ 1,269,478.00$% 52,854.73 % 581, 367. 43
CAT NOO300 STRUCTURES
0380 202- 00400 Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
35, 000. 00000 0. 000 0. 00
0385 206- 00000 Structure Excavation 83. 000 83. 000
CY 0. 000 0. 00
10. 00000 83. 000 830. 00
0390 206- 00100 Structure Backfill (dass 1) 616. 000 616. 000
CY 0. 000 0. 00
25. 00000 616. 000 15, 400. 00
0395 206- 00200 Structure Backfill (dass 2) 151. 000 151. 000
CY 0. 000 0. 00
20. 00000 151. 000 3, 020. 00
0400 503-00030 *Drilled Caisson (30 Inch) 432. 000 432. 000
LF 0. 000 0. 00
205. 00000 432. 000 88, 560. 00
0405 509- 00001 *Structural Steel (Galvanized) 7,925. 000 7, 925. 000
LB 0. 000 0. 00
5. 60000 7,925. 000 44,380. 00
0410 512-00103 *Bearing Device (Type II1) (Special)(Fixed) 6. 000 6. 000
EACH 0. 000 0. 00
7, 250. 00000 6. 000 43, 500. 00
0415 515-00120 *Wat er proof i ng (Menbr ane) 661. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00
0420 518-03000 *Sawi ng and Seal i ng Bridge Joint 80. 000 0. 000
LF 0. 000 0. 00
9. 50000 0. 000 0. 00
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PCN: 17669- Bl D ESTI MATE RUN 04/ 26/ 2011
PRQJECT: FBR 069A- 026 ESTI MATE NO 0008 09: 53: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 STRUCTURES
0425 601- 03040 *Concrete O ass D (Bridge) 311. 000 241.000
cY 70. 000 24, 500. 00
350. 00000 311. 000 108, 850. 00
0430 602-00020 *Rei nforcing Steel (Epoxy Coated) 63, 455. 000 48, 155. 000
LB 15, 300. 000 15, 300. 00
1. 00000 63, 455. 000 63, 455. 00
0435 606-11030 *Bridge Rail Type 10M 296. 000 74. 000
LF 0. 000 0. 00
120. 00000 74. 000 8, 880. 00
0440 618-01994 *Prestressed Concrete Box (Depth 32" Through 48") 4,494. 000 4,494. 000
SF 0. 000 0. 00
50. 50000 4,494. 000 226, 947. 00
0440 MATERI AL ALLOMNCE G rders 0. 000
SF 0. 000 0. 00
50. 50000 0. 000 0. 00
0440 MATERI AL ALLOMNCE Precast cap 0. 000
SF 0. 000 0. 00
113. 38363 0. 000 0. 00
0445 618- 05025 *Prestressed Concrete Unit (Special) (Precast Cap) 272. 400 272. 400
SF 0. 000 0. 00
155. 00000 272. 400 42,222.00

CAT NO0400

0450 620-00002

0455 620-00012

0460 620-00020

CONSTRUCTI ON ENG NEERI NG

Field Ofice (dass 2)

Field Laboratory (O ass 2)

Sanitary Facility

CAT 0300 CURRENT AMI  $

1. 000
EACH
13, 000. 00000

1. 000
EACH
13, 000. 00000

1. 000
EACH
2, 000. 00000

CAT 0400 CURRENT AMI  $
PRQJIECT TOTAL CURRENT AMI $ 2,015, 837.00 $

1. 000
0. 000
1. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1. 000

718,359.00 $

39, 800.00 $ 646, 044. 00

0. 00
13, 000. 00

0. 00
13, 000. 00

0. 00
2,000. 00

28, 000. 00 $

0.00$ 28, 000. 00

92,654.73% 1, 255,411.43



